

The pathway to Stoke Golding's Neighbourhood Plan (NP).

4/3/15	PC decide to go ahead with NP	✓
	↓	
7/10/15	Advisory Committee (AC) appointed by PC	✓
	↓	
December 2015	Negotiation and Designation of NP Area	✓
	↓	
3/2/16	Approved by PC	✓
	↓	
	Statutory 6 weeks consultation by HBBC	
	↓	
17/5/16	HBBC approve NP Area	✓
	↓	
November 2015 to March 2016	Selection of Consultants (Research, interviewing at open meetings, AC decision)	✓
4/5/16	Parish Council Approval of Consultants Name of Consultants	✓
August 2016	Grant Application	
	↓	
Start – September 2016 3 to 6 months.	Consultation	In Progress
	↓	
Consultant's estimate 10 months	Plan Preparation	In Progress
	↓	
Statutory minimum of 6 weeks	Pre-submission Consultation Publishing how the draft plan can be viewed, by all who live, work or have businesses in the NP area and other bodies who may have an interest in the plan.	
	↓	
3 Months	Final adjustments to plan and preparation for submission	
	↓	
1 Month (consultant's estimate)	Submission of Plan Proposal For review by HBBC planning department, to check for conflicts with local & national planning documents, government (+ EU legislation).	
	↓	
	Plan sent by HBBC to examiner	
2 month (consultant's estimate)	Examiner's Report An independent examiner checks the plan. The examiner may recommend changes that need to be made to the plan.	
	↓	
1 month (consultant's estimate)	Referendum. The plan is approved if 50% of those voting are in favour of the NP	
	↓	
Mid to Late 2018	Adoption of NP.	