

Stoke Golding Neighbourhood Plan: Plan to Completion (adjusted for purdah)

TASK	Start date	End date
REGULATION 14: VILLAGE CONSULTATION	n/a	n/a
Regulation 14 Community Consultation (8 weeks)	14/12/20	5/2/21
Collate feedback comments	5/2/21	5/3/21
Updating the Evidence Base	22/2/21	29/3/21
Update plan following Regulation 14 Consultation	5/3/21	29/3/21
REGULATION 15: DRAFT PLAN SUBMISSION	n/a	n/a
NPAC & PC approve updated Plan for Regulation 16	29/3/21	7/4/21
Prepare Basis Conditions Statement & other submission documents	29/3/21	16/4/21
Draft Plan Submission	19/4/21	19/4/21
HBBC checks submission, Basic Conditions Statement, etc, & prepares for submission consultation (3 weeks)	19/4/21	7/5/21
<i>Note: no consultations allowed during the purdah period for the local elections</i>	29/3/21	7/5/21
REGULATION 16: DRAFT PLAN	n/a	n/a
HBBC to run consultation & gather representations (6 weeks)	10/5/21	18/6/21
EXAMINATION	n/a	n/a
Appointment of Examiner	10/5/21	2/7/21
Examination (by independent Examiner) (6 weeks)	5/7/21	13/8/21
HBBC receipt of Examiner's report & decide whether to proceed to Referendum	16/8/21	20/8/21
Post Examination checks by HBBC (3 weeks)	16/8/21	3/9/21
REFERENDUM	n/a	n/a
Director approval (2 weeks)	6/9/21	17/9/21
Electoral Services prepares for referendum (2 weeks)	20/9/21	1/10/21
Referendum notification period (6 weeks)	4/10/21	12/11/21
Hold referendum	16/11/21	16/11/21
Neighbourhood Plan made	17/11/21	22/11/21